AIA Document G701 - Change Order
PROJECT: Oakridge Medical Pavilion
1044 Highland Parkway, Denver, CO 80202

CHANGE ORDER NUMBER: CO-007
DATE OF ISSUANCE: 2024-05-15
CONTRACT DATED: March 10, 2023
CONTRACT FOR: General Construction
ORIGINAL CONTRACT NUMBER: CNT-2023-8891

OWNER: Colorado Health Properties Inc.
CONTRACTOR: Apex Commercial Builders LLC
ARCHITECT: Gensler Denver Associates

THE CONTRACT IS CHANGED AS FOLLOWS:
Title: Electrical conduit rerouting due to unforeseen structural grade beam
Description: Reroute electrical power feeds and branch circuits around newly exposed subsurface grade beam discovered during basement s
Requested by: Structural Engineer (Thornton Tomasetti)
Reason for change: Unforeseen existing structural conditions not shown on civil record drawings.

THE ORIGINAL CONTRACT SUM WAS: $1,250,000.00
Net change by previously authorized Change Orders: $45,000.00
The Contract Sum prior to this Change Order was: $1,295,000.00
The Contract Sum will be increased by this Change Order in the amount of: $14,500.00
The new Contract Sum including this Change Order will be: $1,309,500.00

The Contract Time will be increased by: 7 calendar days
The date of Substantial Completion will be adjusted accordingly.

NOT VALID UNTIL SIGNED BY ARCHITECT, CONTRACTOR AND OWNER.
Architect: Gensler Denver Associates - Signed: J. Miller (Date: 2024-05-16)
Contractor: Apex Commercial Builders LLC - Signed: R. Davis (Date: 2024-05-17)
Owner: Colorado Health Properties Inc. - Signed: E. Vance (Date: 2024-05-18)
STATUS: Fully Executed and Approved