CONSTRUCTION CONTRACT CHANGE ORDER
CHANGE ORDER #: CO-012
DATE: October 12, 2024

PROJECT: Westside High School Renovation
ADDRESS: 500 Schoolhouse Road, Austin, TX 78701
ORIGINAL CONTRACT NO.: WHS-2024-01

OWNER: Austin Unified School District
CONTRACTOR: Lonestar General Contractors
TITLE: Deletion of terrazzo flooring in auxiliary gym
DESCRIPTION: Deduct specified epoxy terrazzo flooring in Auxiliary Gymnasium Room 114 and replace with heavy-duty sealed polished con
REQUESTED BY: Austin Unified School District Facilities Board
REASON FOR CHANGE: Value engineering credit and project budget optimization.

FINANCIAL SUMMARY:
Original Contract Sum: $4,800,000.00
Previous Approved Change Orders: $20,000.00
Contract Sum Prior to this Change Order: $4,820,000.00
Cost Impact: Deduction of ($32,500.00)
Revised Contract Value: $4,787,500.00

SCHEDULE IMPACT:
The Contract Time will be unchanged: 0 days impact.

APPROVAL:
Status: Approved by Board of Trustees on 10/14/2024