CHANGE ORDER
PROJECT: Harbor Point Warehouse
ADDRESS: 12 Pier Street, Seattle, WA 98101
CHANGE ORDER NUMBER: CO-003
DATE OF ISSUANCE: 2024-02-30
ORIGINAL CONTRACT NUMBER: HPW-2023-99

OWNER: Pacific Harbor Logistics LLC
CONTRACTOR: Soundview Construction Group

TITLE: Loading dock bumper modifications
DESCRIPTION: Replace standard dock bumpers with heavy-duty laminated rubber bumpers. Reference is made to Change Order No. 004 in
REQUESTED BY: Warehouse Operations Manager
REASON FOR CHANGE: Accommodate higher gross weight container trucks.

FINANCIAL IMPACT:
Previous Contract Sum: $500,000.00
Cost Impact: Net addition of $25,000.00
In Section 4 notes: "The total cost adjustment shall be $28,000.00 including restocking fees."
Revised Contract Value: $540,000.00

SCHEDULE IMPACT:
Schedule delay of 12 days.

APPROVAL STATUS:
Pending Owner signature.